

9-1-1 ADVISORY BOARD MEETING – JULY 14, 2025 - 10:00 AM

NG911

- Cutover to the ESInet
 - 123 PSAPs to date.
 - 9 sites remain (2 PSAPs/7 ISP Comm Centers)
- 1 PSAP scheduled to Cutover in August/1 PSAP targeted to Cutover in September
- 7 ISP Communication Centers targeted to Cutover in September/October

NG911 – Text-to-911 AT&T PSAPs

86 PSAPs (77%) have received Text Ready Notices from Intrado and have already or are in the process of deploying text. The ETSA requires **ALL** PSAPs to be accepting text by 12/31/2025.

AT&T Redundant Network Connections Project

- Completed Orders: 15
- Active Orders: 26
- Orders Being Worked On: 10

Aerial Grant Project

- 100% Complete
- Data is in the process of being loaded to the Illinois Geospatial Clearinghouse.

FY26 Grants

- NG911 – Grant Agreements have been fully executed.
- Consolidation – Grant Agreements are in the process of being signed.
- Technical Assistance Session scheduled for July 15th @ 11.

TC & TC Supervisor Training and Certification

Working with Procurement on Learning Management System (LMS).

CESSA

- TotalResponse Pilot - 9 PSAPs representing 6 EMS Regions (In Progress)
- Priority Dispatch Pilot - 9 PSAPs representing 7 EMS Regions (In Progress)
- APCO – Pilot scheduled to kickoff on August 1st. 3 PSAPs representing 3 EMS Regions