

9-1-1 ADVISORY BOARD MEETING – September 15th, 2025 - 10:00 AM

NG911

- Cutover to the ESInet
 - 124 PSAPs to date.
 - 8 sites remain (1 PSAP/7 ISP Comm Centers)
- 1 PSAP targeted to Cutover in December
- 7 ISP Communication Centers targeted to Cutover in January/February

NG911 – Text-to-911 AT&T PSAPs

87 PSAPs (77%) have received Text Ready Notices from Intrado and have already or are in the process of deploying text. 52% of PSAPs have registered as Text Ready with the FCC. The ETSA requires **ALL** PSAPs to be accepting text by 12/31/2025.

AT&T Redundant Network Connections Project

- Completed Orders: 15
- Active Orders: 27
- Orders Being Worked On: 13

Aerial Grant Project

- 100% Complete
- Available on the Illinois Geospatial Clearinghouse.

FY27 Grants

- NG911 – Grant Initiatives by October 1st
- Will be posted 11/1/25

TC & TC Supervisor Training and Certification

Working with Procurement on Learning Management System (LMS).

CESSA

- TotalResponse Pilot - 9 PSAPs representing 6 EMS Regions (Completed)
- Priority Dispatch Pilot - 9 PSAPs representing 7 EMS Regions (In Progress)
- APCO – 2 PSAPs representing 2 EMS Regions (Starting Soon)
- Police Only Pilot – Gathering participants, 2 PSAPs thus far (In Planning)
- Statewide Implementation – 1st Group October/November, 2nd Group December/January (In Planning)