

## **9-1-1 ADVISORY BOARD MEETING – July 15, 2024 - 10:00 AM**

### **NG911**

- Cutover to the ESInet
  - 93 PSAPs have cutover to date.
  - 38 PSAPs remain to be cutover.
- 5 PSAPs are scheduled to cutover in July

### **NG911 – Text-to-911**

19 PSAPs have received Text Ready Notices from Intrado. 71 of 117 Kickoff Calls have been completed.

### **NG911 – NNI's**

The NNI's between the AT&T ESInet and the INdigital and Comtech ESInets have been tested and are operational.

### **Aerial Grant Project**

Received vendor confirmation that 100% of project imagery has been acquired and passed their initial review checks. UIUC is moving forward with setting new multi-year vendor agreements with 2 applicants. These agreements should be in place by end of July.

### **FY25 Grants**

- Consolidation Grants
  - Funding Available: \$7,500,000
  - Funding Requested: \$10,787,706
  - Applicants have been notified that they will receive 68.559% of their qualified funding request.
  - Applicants are in the process of updating their budgets in AmpliFund.
- NG911 Expenses Grants – Final review in progress.

### **TC & TC Supervisor Training and Certification**

Modules in Development: Legal Concepts, Sexual Assault Incident Procedures (ILETSB), CESSA/988. Training Team is in the process adding goals and knowledge check questions for each module.

### **CESSA**

- CESSA Legislation signed by Governor Pritzker PA 103-0645. Extends implementation date to July 1, 2025. Next SAC Meeting date to be determined.
- PowerPhone Pre-Testing logistics with Cumberland, Lee, and Cicero in the process of being finalized. Working with APCO on protocols.